Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14709-14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0010

Date: 05/04/2015
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 638  Days
BRIDGE AND APPROACHES ON SR 47 OVER BRIER CREEK Elapsed Calender Days: 394  Days
Percent Time: 61.76
District: 2 Area: 03
Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let: 02/21/2014

P. 0. BOX 15517 Date Awarded: 03/07/2014
Date Contract Executed: 03/26/2014
Date Notice to Proceed: 04/03/2014

ATLANTA GA 30333-0517 Date Work Began: 07/02/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $3,218,938.01 Counties:

Original Contract Amount $3,157,680.69 Jefferson McDuffie

Funds Available $1,012,652.79

Percent Complete 68.54%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007041 $3,218,938.01 $3,157,680.69 $1,012,652.79 68.54% $328,484.51

Chief Engineer

04/02/2015
to 05/01/2015
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04/02/2015
to 05/01/2015

Project Number:

Federal State Project Number:

0007041

SR 47 - BRIDGE REPLACEMENT

CSBRG-0007-00(041)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,765,028.21

Prev to Date
$1,502,240.61

$441,257.01 $375,560.10
$2,206,285.22 $1,877,800.71
$0.00 $0.00
$2,206,285.22 $1,877,800.71
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$2,206,285.22 $1,877,800.71

Total Payable:

This Estimate

$262,787.60
$65,696.91
$328,484.51
$0.00
$328,484.51
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$328,484.51
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Pay Period:

04/02/2015

to 05/01/2015

Project Number 0007041

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .750
64667.440 .083
.833 $5,367.40 $53,867.98
CSBRG-0007-00(041)
0020 210-0100 GRADING COMPLETE - LS 1.000 .690
218940.700 .050
.740 $10,947.04 $162,016.12
CSBRG-0007-00(041)
0038 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 170.000 323.560
103.000 .000
323.560 $.00 $33,326.68
0049 407-0010 ASPHALT-RUBBER JOINT AND CRACK SEAL, TP LF 2,000.000 2,074.000
1.550 .000
2,074.000 $.00 $3,214.70
0109 603-7000 PLASTIC FILTER FABRIC sy 63.000 189.111
2.430 .000
189.111 $.00 $459.54
0110 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 290.000 310.000
28.590 .000
310.000 $.00 $8,862.90
Category Amount: $16,314.44 $261,747.92
Category Number: 0020 BRIDGE NO 1 - OVER BRIER CREEK
0145 500-3002 CLASS AA CONCRETE CcYy 114.000 77.400
1492.850 18.400
95.800 $27,468.44 $143,015.03
0147 511-1000 BAR REINF STEEL LB 13,628.000 9,172.000
0.760 2,228.000
11,400.000 $1,693.28 $8,664.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14709-14-000-0 Estimate Number: 0010

Date: 05/04/2015

Page 4 of 4

Pay Period:

04/02/2015

to 05/01/2015

Project Number 0007041

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 BRIDGE NO 1 - OVER BRIER CREEK
0149 520-1318 PILING IN PLACE, METAL SHELL, 18 IN OD LF 2,980.000 2,260.520
90.160 859.530
3,120.050 $77,495.22 $281,303.71
0155 540-1101 REMOVAL OF EXISTING BR, STANO - LS 1.000 .370
399915.990 480
.850 $191,959.68 $339,928.59
383+15.00
0156 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,901.000 473.555
54.410 225.000
698.555 $12,242.25 $38,008.38
0157 603-7000 PLASTIC FILTER FABRIC sy 1,901.000 320.444
2.440 225.000
545.444 $549.00 $1,330.88
Category Amount: $311,407.87 $812,250.59
Category Number: 0030 EROSION CONTROL
0165 163-0240 MULCH TN 150.000 22.560
103.000 2.900
25.460 $298.70 $2,622.38
0205 167-1500 WATER QUALITY INSPECTIONS MO 16.000 9.000
463.500 1.000
10.000 $463.50 $4,635.00
Category Amount: $762.20 $7,257.38
Project Total Amount: $328,484.51 $2,206,285.22



